COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 29/ 2019

ESTI MATE SUMVARY 07:31:29
CONTI D C21876 ESTI MATE NO. 0001 PROG SPEC YR: 2005
PCN: 21876- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 11.5 DAYS TIVE ALLOW 90 WORK DAYS
SH 60 AND WCR- 40 | NTERSECTI ON PERCENT TIME:  12.78 ORI G TI ME ALLOW 90 WORK DAYS
PROJECT NO. C060A- 023
SH- 60 AND WCR- 40 | NTERSECTI ON
NAMVE OF ROAD:
PROJECT COUNTI ES: VELD
CONTRACTOR:
MOUNTAI N CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 01/ 25/ 2019 DATE TIME STARTED 01/07/2019
P. 0. BOX 405 DATE LET 11/ 15/ 2018 DATE WORK BEGAN 01/ 07/ 2019
DATE AWARDED 11/28/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/12/2018 DATE ACCEPTED
PLATTEVI LLE CO 80651- 04 (970) 785- 6161 DATE NOTI CE TO PROCEED 01/ 07/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 1,578, 671. 13 PARTI Cl PATI NG $ 39, 978. 40 $ 39,978. 40
AWARD PRQJECT AMI: $ 1,499, 075.13 NON- PARTI CI PATI NG 171, 856. 17 171, 856. 17
PERCENT COMPLETE: 13. 429% TOTAL EARNI NGS 211, 834. 57 211, 834.57
FUNDS AVAI LABLE: $ 1,366,836.56 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 211, 834. 57 211, 834.57
TOTAL CLAI VS $ 0.00 RETAI NAGE -5,487.78 -5, 487.78
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 206, 346. 79 206, 346. 79
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
ANMOUNT DUE 206, 346. 79 206, 346. 79
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 206, 346. 79

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21876 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21876-BI D ESTI MATE RUN 01/ 29/ 2019
PRQJECT: C060A- 023 ESTI MATE NO 0001 07:31: 29
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 000
LS 0. 000 0. 00
52, 089. 29000 0. 000 0. 00
0010 202-00015 Renoval of Headwal | 2.000 0. 000
EACH 0. 000 0. 00
1,617. 77000 0. 000 0. 00
0015 202-00022 Renoval of Headgate 1. 000 0. 000
EACH 0. 000 0. 00
692. 12000 0. 000 0. 00
0020 202-00035 Renoval of Pipe 437. 000 0. 000
LF 16. 000 151. 84
9. 49000 16. 000 151. 84
0025 202- 00090 Renoval of Delineator 16. 000 0. 000
EACH 0. 000 0. 00
5. 90000 0. 000 0. 00
0030 202-00220 Renoval of Asphalt Mat 1, 317. 000 0. 000
SY 0. 000 0. 00
7.15000 0. 000 0. 00
0035 202-00240 *Renpoval of Asphalt Mt (Pl aning) 773.000 0. 000
Sy 0. 000 0. 00
7.57000 0. 000 0. 00
0040 202-00250 *Renpval of Pavenent Marking 3, 500. 000 0. 000
SF 0. 000 0. 00
2.36000 0. 000 0. 00
0045 202-00300 Renoval of Buil ding(s) 1. 000 0. 000
LS 0. 000 0. 00
2,658. 37000 0. 000 0. 00
0050 202-00810 Renoval of Ground Sign 8. 000 0. 000
EACH 0. 000 0. 00
70. 80000 0. 000 0. 00
0055 202-01130 Renoval of Guardrail Type 3 272.000 0. 000
LF 80. 000 377.60

4.72000 80. 000 377.60



CONTI D: C21876 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 21876-BI D ESTI MATE RUN 01/ 29/ 2019
PRQIECT C060A- 023 ESTI MATE NO. 0001 07:31: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0060 202- 04001 Plug Cul vert 14. 000 0. 000
EACH 0. 000 0.00
347. 88000 0. 000 0. 00
0065 203-00010 Uncl assi fied Excavation (Conplete In Place) 7, 312. 000 0. 000
cY 0. 000 0. 00
11. 71000 0. 000 0. 00
0070 203-00066  Enbankment Material (Conplete In Place) (R40) 4, 155. 000 0. 000
cY 0. 000 0.00
25. 65000 0. 000 0. 00
0075 203-01500 Bl adi ng 30. 000 0. 000
HOUR 0. 000 0. 00
127. 05000 0. 000 0. 00
0080 203-01594 Conbi nati on Loader 20. 000 0. 000
HOUR 0. 000 0. 00
111. 32000 0. 000 0. 00
0085 203-01597 Pot hol i ng 20. 000 0. 000
HOUR 0. 000 0. 00
175. 45000 0. 000 0. 00
0090 203-02330 Laborer 40. 000 0. 000
HOUR 0. 000 0. 00
48. 40000 0. 000 0. 00
0095 206-00000 Structure Excavation 296. 000 0. 000
cY 0. 000 0. 00
23. 95000 0. 000 0. 00
0100 206- 00065 Structure Backfill (FlowFill) 201. 000 0. 000
cY 0. 000 0.00
131. 72000 0. 000 0. 00
0105 208- 00002 Erosi on Log Type 1 (12 Inch) 4, 165. 000 0. 000
LF 216. 000 967. 68
4. 48000 216. 000 967. 68
0110 208-00020 Silt Fence 160. 000 0. 000
LF 0. 000 0.00
3. 54000 0. 000 0. 00



CONTI D: C21876 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21876-BI D ESTI MATE RUN 01/ 29/ 2019
PRQJECT: CD60A- 023 ESTI MATE NO 0001 07:31: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00035  Aggregate Bag 1, 500. 000 0. 000
LF 0. 000 0. 00
8.26000 0. 000 0. 00
0120 208-00046 Pre-fabricated Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 1,352.78
1, 352. 78000 1.000 1,352.78
0125 208-00075 Pre-fabricated Vehicle Tracking Pad 4.000 0. 000
EACH 1. 000 557.21
557. 21000 1. 000 557.21
0130 208-00103 Renoval and Di sposal of Sedinment (Labor) 60. 000 0. 000
HOUR 0. 000 0. 00
48. 40000 0. 000 0.00
0135 208-00105 Renoval and Disposal of Sedinent (Equipnent) 32. 000 0. 000
HOUR 0. 000 0. 00
66. 55000 0. 000 0. 00
0140 208-00106 Sweepi ng (Sedi ment Renoval ) 120. 000 0. 000
HOUR 0. 000 0. 00
96. 80000 0. 000 0. 00
0145 208-00207 *Erosi on Control Managenent 30. 000 0. 000
DAY 5. 000 1,058. 75
211. 75000 5. 000 1, 058. 75
0150 210-00750 *Reset Light Standard 1. 000 0. 000
EACH 0. 000 0. 00
4,361. 28000 0. 000 0.00
0155 210-00810 Reset Ground Sign 8. 000 0. 000
EACH 0. 000 0. 00
212. 40000 0. 000 0. 00
0160 211-03005 Dewat eri ng 1. 000 0. 000
LS 0. 000 0. 00
7,362. 85000 0. 000 0. 00
0165 212-00006  *Seeding (Native) 1. 600 0. 000
ACRE 0. 000 0. 00

725. 70000 0. 000 0. 00



CONTI D: C21876 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21876-BI D ESTI MATE RUN 01/ 29/ 2019
PRQJECT: CD60A- 023 ESTI MATE NO 0001 07:31: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 212-00032 *Soi | Condi tioning 1. 600 0. 000
ACRE 0. 000 0. 00
2,891. 00000 0. 000 0. 00
0175 213-00004 *Mul chi ng (Weed Free Straw) 1. 200 0. 000
ACRE 0. 000 0. 00
737.50000 0. 000 0. 00
0180 213-00012 *Spray-on Mul ch Bl anket 1. 000 0. 000
ACRE 0. 000 0. 00
3, 304. 00000 0. 000 0. 00
0185 213-00061 *Mul ch Tackifier 240. 000 0. 000
LB 0. 000 0. 00
2.83000 0. 000 0. 00
0190 216-00201  *Soil Retention Bl anket (Straw Coconut) (Biodegradable 2, 100. 000 0. 000
Cl ass
Sy 0. 000 0.00
3. 54000 0. 000 0. 00
0195 217-00020 *Her bi ci de Treat nment 10. 000 0. 000
HOUR 0. 000 0. 00
206. 50000 0. 000 0. 00
0200 304-06007  Aggregate Base Course (C ass 6) 1, 000. 000 0. 000
cY 0. 000 0. 00
46. 11000 0. 000 0. 00
0205 304-06008  Aggregate Base Course (Class 6) (Special) 356. 000 0. 000
cY 0. 000 0. 00
57.70000 0. 000 0. 00
0210 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 34. 000 0. 000
TON 0. 000 0.00
245. 75000 0. 000 0. 00
0215 403-34751 *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 2, 580. 000 0. 000
TON 0. 000 0. 00
109. 10000 0. 000 0. 00
0220 601-01000 Concrete Class B 4.000 0. 000
CcY 2.000 1,198.98

599. 49000 2.000 1,198.98



CONTI D: C21876 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 21876-BI D ESTI MATE RUN 01/ 29/ 2019
PRQIECT C060A- 023 ESTI MATE NO 0001 07:31: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0225 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 371. 000 0. 000
LF 16. 000 1,155. 04
72.19000 16. 000 1, 155. 04
0230 606- 00301 Cuardrail Type 3 (6-3 Post Spacing) (MGaS) 125. 000 0. 000
LF 0. 000 0. 00
37. 68000 0. 000 0.00
0235 606-01370 Transition Type 3G (M3S) 4.000 0. 000
EACH 0. 000 0. 00
2,301. 00000 0. 000 0. 00
0240 606-01385 Transition Type 3J (MGS) 4.000 0. 000
EACH 0. 000 0. 00
2, 265. 60000 0. 000 0.00
0245 606-01390 End Anchorage Type 3K (M3S) 4.000 0. 000
EACH 0. 000 0. 00
2,242.00000 0. 000 0. 00
0250 607-11525 Fence (Plastic) 130. 000 0. 000
LF 0. 000 0. 00
2. 36000 0. 000 0.00
0255 612-00037 Del i neator (Flexible) (Flat Munted) 6. 000 0. 000
EACH 0. 000 0. 00
100. 30000 0. 000 0. 00
0260 612-00111 Del i neator (Drivable)(Type I) 18. 000 0. 000
EACH 0. 000 0. 00
88. 50000 0. 000 0.00
0265 612-00112 Del i neator (Drivable)(Type Il) 10. 000 0. 000
EACH 0. 000 0. 00
94. 40000 0. 000 0. 00
0270 614-00011 Sign Panel (Cass I) 13. 000 0. 000
SF 0. 000 0. 00
25. 96000 0. 000 0.00
0275 614-00012 Sign Panel (Cass I1) 9. 000 0. 000
SF 0. 000 0. 00
33. 04000 0. 000 0. 00



CONTI D: C21876 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21876-BI D ESTI MATE RUN 01/ 29/ 2019
PRQJECT: CD60A- 023 ESTI MATE NO 0001 07:31: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 614-01512  Steel Sign Support (2-1nch Round)(Post) 26. 000 0. 000
LF 0. 000 0. 00
16. 52000 0. 000 0. 00
0285 614-01522 Steel Sign Support (2-1nch Round)(Socket) 2.000 0. 000
EACH 0. 000 0. 00
177. 00000 0. 000 0. 00
0290 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 8. 000 0. 000
EACH 0. 000 0. 00
354. 00000 0. 000 0. 00
0295 619-10127 *12 Inch Wl ded Steel Pipe (Jacked) 172. 000 0. 000
LF 0. 000 0. 00
492. 39000 0. 000 0. 00
0300 621-00450 *Det our Pavement 2, 365. 000 0. 000
Sy 0. 000 0. 00
39. 94000 0. 000 0. 00
0305 624-20025 24 Inch Drainage Pipe (Cass 0) (Conplete In Place) 109. 000 0. 000
LF 0. 000 0. 00
120. 63000 0. 000 0. 00
0310 625-00000  *Construction Surveying 1. 000 0. 000
LS 0. 330 8,712.83
26, 402. 50000 0. 330 8,712.83
0315 625-00001 *Construction Surveying (Hourly) 10. 000 0. 000
HOUR 0. 000 0. 00
177. 00000 0. 000 0. 00
0320 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 500 28,908. 72
57,817. 43000 0. 500 28,908. 72
0325 626-01104 *Public Information Services (Tier V) 1. 000 0. 000
LS 0. 200 1, 203. 60
6, 018. 00000 0. 200 1, 203. 60
0330 627-00008 *Modified Epoxy Pavenent Marking 60. 000 0. 000
GAL 0. 000 0. 00

112. 10000 0. 000 0. 00



CONTI D: C21876 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21876-BI D ESTI MATE RUN 01/ 29/ 2019
PRQJECT: CD60A- 023 ESTI MATE NO 0001 07:31: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 627-00013 *Pavenent Marking Paint (Hi gh Build) 158. 000 0. 000
GAL 0. 000 0. 00
64. 90000 0. 000 0. 00
0340 627-30405 *Prefornmed Thernopl astic Pavement MarKking 142. 000 0. 000
(Wor d- Synbol )
SF 0. 000 0. 00
21. 24000 0. 000 0. 00
0345 627-30410 *Preformed Thernopl astic Pavement Marking (Xwal k- St op 48. 000 0. 000
Li ne
) SF 0. 000 0. 00
17. 70000 0. 000 0. 00
0350 629-01031 *Survey Monunment (Type 3A) 1. 000 0. 000
EACH 0. 000 0. 00
885. 00000 0. 000 0. 00
0355 630- 00000 *Fl aggi ng 1, 200. 000 0. 000
HOUR 282.500 13, 334. 00
47.20000 282. 500 13, 334. 00
0360 630- 00007 *Traffic Control Inspection 36. 000 0. 000
DAY 17. 000 5,516. 50
324.50000 17. 000 5,516.50
0365 630-00012 *Traffic Control Managenent 90. 000 0. 000
DAY 10. 000 3, 540. 00
354. 00000 10. 000 3, 540. 00
0370 630-80341 *Construction Traffic Sign (Panel Size A) 4.000 0. 000
EACH 2.000 236. 00
118. 00000 2.000 236. 00
0375 630-80342 *Construction Traffic Sign (Panel Size B) 50. 000 0. 000
EACH 25.000 2,950. 00
118. 00000 25. 000 2,950. 00
0380 630-80344 *Construction Traffic Sign (Special) 50. 000 0. 000
SF 25. 000 1, 475. 00
59. 00000 25. 000 1, 475.00
0385 630- 80350 *Vertical Panel 10. 000 0. 000
EACH 5. 000 590. 00

118. 00000 5. 000 590. 00



CONTI D: C21876 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21876-BI D ESTI MATE RUN 01/ 29/ 2019
PRQJECT: CD60A- 023 ESTI MATE NO 0001 07:31: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 630-80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 1. 000 4,130.00
4,130. 00000 1. 000 4,130. 00
0395 630- 80360 *Drum Channel i zi ng Device 30. 000 0. 000
EACH 15. 000 1, 770. 00
118. 00000 15. 000 1, 770. 00
0400 630-80370 Concrete Barrier (Tenporary) 2,220. 000 0. 000
LF 80. 000 1,133. 60
14. 17000 80. 000 1, 133. 60
0405 630-80380 *Traffic Cone 100. 000 0. 000
EACH 2.500 2.95
1. 18000 2.500 2.95
0410 630-85010 I mpact Attenuator (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
1, 770. 00000 0. 000 0. 00
0415 700-70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700-70016 F/ A Fuel Cost Adj ustnment 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0430 700- 70019 F/ A Asphalt Cenent Cost Adjustment 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 700-70025 F/ A Quality Incentive Paynent 5, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D:

C21876
21876-BI D
CO60A- 023
| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 10
ESTI MATE RUN 01/ 29/ 2019

CAT NO0200

0440

700- 70380

CAT NO0300

0445

0450

0455

0460

0465

0470

0475

0480

0485

202- 00495

206- 00000

206- 00100

206- 01781

515- 00120

601- 03030

602- 00000

602- 00020

606-11020

ROADWAY

F/ A Erosion Control

STRUCTURES

Structure

of Portions of Present

Renoval

Structure Excavation

Structure Backfill

(Class 1)

Shoring (Area 1)

Wat er proofi ng (Menbrane)

*Concrete C ass D (Box Cul vert)

Rei nforcing Steel

Rei nforcing Steel

(Epoxy Coat ed)

Bridge Rail Type 10H (MGS)

ESTI MATE NG 0001 07:31: 29
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 1,391,670.80%  80,323.08% 80, 323.08
1.000 0. 000
Ls 1.000 8, 085. 22
8, 085. 22000 1. 000 8, 085. 22
153. 000 0. 000
oY 153. 000 3, 664. 35
23. 95000 153. 000 3, 664. 35
124. 000 0. 000
oY 0. 000 0. 00
38. 64000 0. 000 0. 00
1. 000 0. 000
Ls 1. 000 16, 909. 75
16, 909. 75000 1.000 16, 909. 75
46. 000 0. 000
sy 0. 000 0. 00
35. 40000 0. 000 0. 00
71. 000 0. 000
oY 56. 000 50, 937. 04
909. 59000 56. 000 50, 937. 04
10, 993. 000 0. 000
LB 7, 970. 000 9, 803. 10
1. 23000 7, 970. 000 9, 803. 10
5, 505. 000 0. 000
LB 1, 359. 000 2,133.63
1. 57000 1, 359. 000 2,133.63
33. 000 0. 000
LF 0. 000 0. 00
516. 84000 0. 000 0. 00



CONTI D: C21876 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21876-BI D ESTI MATE RUN 01/ 29/ 2019
PRQJECT: CD60A- 023 ESTI MATE NO 0001 07:31: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0490 607-11530 Fence (Special) 50. 000 0. 000
LF 0. 000 0. 00
162. 84000 0. 000 0. 00

CAT 0300 CURRENT AMI  $ 147,021.93 % 91,533.09% 91, 533. 09
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0495 620- 00002 Field Ofice (Cass 2) 1. 000 0. 000
EACH 1. 000 19, 021. 20
19, 021. 20000 1. 000 19, 021. 20
0500 620-00012 Field Laboratory (C ass 2) 1. 000 0. 000
EACH 1. 000 19, 021. 20
19, 021. 20000 1. 000 19, 021. 20
0505 620- 00020 Sanitary Facility 2.000 0. 000
EACH 2.000 1, 936. 00
968. 00000 2.000 1, 936. 00

CAT 0400 CURRENT AMT $ 39,978.40 % 39,978.40% 39, 978. 40

PROJECT TOTAL CURRENT AMI $ 1,578,671.13 % 211,834.57$ 211, 834.57



